

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Team ID	SWTID-2026-5404
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy	USN-1	As an admin, I can create a UI Policy named High Impact Control on the Incident table (Active = true).	2	High	
Sprint-1		USN-2	As an admin, I can set the policy condition Impact is 1 - High so it triggers only for high impact incidents.	2	High	
Sprint-1		USN-3	As an admin, I can add a UI Policy Action that makes Assignment group mandatory, with Reverse if false enabled.	3	High	
Sprint-1		USN-4	As an admin, I can add a UI Policy Action that makes Urgency read-only while leaving Visible unchanged.	3	High	
Sprint-1		USN-5	As an admin, I can verify that the UI Policy actions apply when Impact = High and revert when Impact changes.	2	Medium	
Sprint-1	onChange Client Script	USN-6	As an admin, I can create an onChange Client Script on the Impact field of the Incident table.	5	High	
Sprint-1		USN-7	As a user, when I set Impact to High, Urgency is set to High automatically and an info message is shown.	3	High	
Sprint-2	onSubmit Client Script	USN-8	As an admin, I can create an onSubmit Client Script on the Incident table (Prevent save if Assigned To missing).	3	High	
Sprint-2		USN-9	As a user, I am blocked from saving a High impact incident when Assigned To is empty and see an error message on the field.	5	High	
Sprint-2		USN-10	As a user, I can save the incident once Assigned To is filled in.	3	High	
Sprint-2	onCellEdit Client Script	USN-11	As an admin, I can create an onCellEdit Client Script on the State field of the Incident table.	3	Medium	
Sprint-2		USN-12	As a user, I see an alert and the change is cancelled when I try to edit State directly from the list.	3	Medium	
Sprint-2		USN-13	As a user, I can still change State from the Incident form and save it successfully.	3	Medium	
Sprint-3	Testing the Configuration	USN-14	As a tester, I can test mandatory enforcement: Impact = High with Assigned To empty is not saved.	3	High	
Sprint-3		USN-15	As a tester, I can test a successful save with Assigned To filled and confirm Urgency and read-only behavior.	3	High	
Sprint-3		USN-16	As a tester, I can test the reverse condition: changing Impact from High to Medium removes the mandatory and read-only rules.	5	High	

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3		USN-17	As a tester, I can test list edit blocking by double-clicking State in the Incident list.	3	Medium	
Sprint-3		USN-18	As a tester, I can test the form-based State update and confirm other rules still apply.	3	Medium	
Sprint-3		USN-19	As a tester, I can capture screenshots and results for every test activity.	3	Low	
Sprint-4	Documentation & Review	USN-20	As a team member, I can write the problem statement, objective and skills for the project.	3	Medium	
Sprint-4		USN-21	As a team member, I can document the UI Policy and Client Script steps with screenshots.	5	Medium	
Sprint-4		USN-22	As a tester, I can run an end-to-end regression of the UI Policy and all three Client Scripts together.	5	High	
Sprint-4		USN-23	As a developer, I can fix defects found in testing so Incident data integrity is maintained.	5	High	
Sprint-4		USN-24	As a team member, I can write the conclusion and complete the final review.	2	Low	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		
Sprint-3	20	6 Days	07 Nov 2022	12 Nov 2022		
Sprint-4	20	6 Days	14 Nov 2022	19 Nov 2022		

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \text{sprint duration} / \text{velocity} = 20 / 10 = 2$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>